Rpt-ID: RCPESPRJ Georgia Date: 05/09/2014
User: krender Department of Transportation Page 1 of 5
Estimate Summary By Project

Contract ID: B14653-13-000-1 Estimate Number: 0003 Pay Period: 04/01/2014
to 04/30/2014

Contract Location: Time Allowed: 493  Days

BRIDGE AND APPROACHES ON SR 90 OVER THE CSX RAIL Elapsed Calender Days: 97 Days

Percent Time: 19.68
District: 3 Area: 03
Contractor:

G.P.'S ENTERPRISES, INC. Date Let: 11/22/2013
1500 HWY. 124 Date Awarded: 12/06/2013
Date Contract Executed: 01/22/2014
Date Notice to Proceed: 01/24/2014
AUBURN GA 30011-2437 Date Work Began: 02/17/2014
Phone: Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 05/31/2015

Surety Co: FIDELITY AND DEPOSIT COMPANY OF MARYLAND

Current Contract Amount $6,256,557.71 Counties:
Original Contract Amount $6,127,750.31 Macon
Funds Available $4,450,737.93
Percent Complete 28.86%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
322285- $6,255,757.71 $6,126,950.31 $4,449,937.93 28.87% $110,040.25

Chief Engineer
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Estimate Summary By Project

Contract ID: B14653-13-000-1 Estimate Number: 0003 Pay Period: 04/01/2014

to 04/30/2014

Project Number: 322285- SR 90 - BRIDGE REPL

Federal State Project Number: BRF00-0153-01(024)

Total to Date

Prev to Date

This Estimate

Participating $1,444,655.81 $1,356,623.62 $88,032.19
Non-Participating $361,163.97 $339,155.91 $22,008.06
Total Earnings $1,805,819.78 $1,695,779.53 $110,040.25
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $1,805,819.78 $1,695,779.53 $110,040.25
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00
Total: $1,805,819.78 $1,695,779.53

$110,040.25

Total Payable:
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Contract ID: B14653-13-000-1 Estimate Number: 0003

Date: 05/09/2014
Page 3 of 5

Pay Period: 04/01/2014
to 04/30/2014

Project Number 322285-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0004 150-1000 TRAFFIC CONTROL - LS 1.000 .506
39155.400 .015
521 $587.33 $20,399.96
BRF00-0153-01(024)
0008 150-5010 TRAFFIC CONTROL, PORTABLE IMPACT ATTENL EA 6.000 5.000
4216.200 1.000
6.000 $4,216.20 $25,297.20
0084 620-0100 TEMPORARY BARRIER, METHOD NO. 1 LF 3,045.000 1,170.000
49.680 780.000
1,950.000 $38,750.40 $96,876.00
0114 643-0010 FIELD FENCE WOVEN WIRE LF 2,257.000 .000
5.380 2,256.000
2,256.000 $12,137.28 $12,137.28
Category Amount: $55,691.21 $154,710.44
Category Number: 0020 EROSION CONTROL
0124 163-0240 MULCH TN 468.000 42.119
51.550 2.330
44.449 $120.11 $2,291.35
0129 163-0300 CONSTRUCTION EXIT EA 2.000 .000
1350.700 .750
.750 $1,013.03 $1,013.03
0149 163-0527 CONSTRUCT AND REMOVE RIP RAP CHECK DA EA 193.000 40.500
/SAND BAGS 103.710 6.000
46.500 $622.26 $4,822.52
0159 163-0541 CONSTRUCT AND REMOVE ROCK FILTER DAMS EA 16.000 .000
290.590 3.750
3.750 $1,089.71 $1,089.71
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Contract ID: B14653-13-000-1 Estimate Number: 0003
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Pay Period: 04/01/2014
to 04/30/2014

Project Number 322285-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 EROSION CONTROL
0199 167-1500 WATER QUALITY INSPECTIONS MO 17.000 1.000
300.000 1.000
2.000 $300.00 $600.00
0204 171-0030 TEMPORARY SILT FENCE, TYPE C LF 16,212.000 8,035.500
1.000 751.500
8,787.000 $751.50 $8,787.00
Category Amount: $3,896.61 $18,603.61
Category Number: (0050 BRIDGE
0309 211-0200 BRIDGE EXCAVATION, GRADE SEPARATION CcYy 867.000 .000
38.150 858.000
858.000 $32,732.70 $32,732.70
Category Amount: $32,732.70 $32,732.70
Category Number: (0040 DRAINAGE
0429 550-2180 SIDE DRAIN PIPE, 18 IN, H 1-10 LF 176.000 .000
52.710 172.700
172.700 $9,103.02 $9,103.02
0434 550-2240 SIDE DRAIN PIPE, 24 IN, H 1-10 LF 56.000 .000
60.830 55.000
55.000 $3,345.65 $3,345.65
0443 550-3418 SAFETY END SECTION 18 IN, SIDE DRAIN, 4:1 S EA 4.000 .000
537.010 4.000
4.000 $2,148.04 $2,148.04
0444 550-4118 FLARED END SECTION 18 IN, SIDE DRAIN EA 4.000 .000
502.110 4.000
4.000 $2,008.44 $2,008.44
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Pay Period: 04/01/2014
to 04/30/2014

Project Number 322285-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0040 DRAINAGE
0449 550-4124 FLARED END SECTION 24 IN, SIDE DRAIN EA 2.000 .000
557.290 2.000
2.000 $1,114.58 $1,114.58
Category Amount: $17,719.73 $17,719.73
Project Total Amount: $110,040.25 $1,805,819.78



